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CCRNo. 93- () 0 54 / Logged Date [//3 /9 € |Rev. = Request Type CCR
Priority Routine Urgent ] Emergency [_] |Affected Release Rel2.0 |Change Class Il

Title (description)
GSFC Release 2.0 Cable Managemem Plan

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference

920-TDG-005 NCR’s ECSed09555 and ECSed09558
CCR 97-1770 Document Lien

RTM Change [:] Start New Baseline D

Problem

The GSFC PCA Audit found discrepancies in the Cable Management Plan.

And

CCR 97-1770 was a CCR to change the DIPHW host names at GDAAC to conform to standards, this created a lien
against the GSFC Cable Management Plan.

Proposed Solution
Review and approve the attached reference document as a post-audit GSFC Cable Management Plan satisfying the

referenced GSFC PCA Audit NCR's ECSed09555 and ECSed(09558. Also note that this Cable Management Plan
inclu :2s the changes necessary to satis¢, the document lien created by CCR 97-1770.

impact Analysis:

Organizations Affected: BOO [ Contracts [ ECS Chief Eng [] Fos ] M&O
Procurement D Qo [:l Rel. Dev [j Rel. A D Rel. C D SCDO Arch. D
Science Off [] Security [] Subcontret [ Sys.Eng [] SyngprI O
Cost: None Small [ Mednum_D Large []
(Not exceeding $100,000) ($100.000 to $500.000) {Over $500.000)
Schedule: Nene [1] Other
Additional LOC Man-Months
Materials
Originator Tim Wells, ext. 4021 Timothy E. Wellsm 5 L s~ 5 R
Signature 7 Date
Office M&QO Office Manager Tom Jaeger '[414‘/ vgéé‘: E'/ //‘, ﬁf/y Tars ot /. /9{/%
Signature 7 6/"’ e 4 Date
Disposition Approved D_Q Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
W |
o —
(&)
CCB Chairperson  Terry Fisher / 24 ///@/78
Signature - / ! 4 Date
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